

Weekly Newsletter

VAN BUREN COUNTY ROAD COMMISSION

[WEEK OF JUNE 21, 2021]

MAINTENANCE

Operations Update

- Roadside mowing continues in the final townships. All roadside mowing is scheduled to be completed by June 24th.
- The first round of dust control is scheduled to be completed this week.
- Contract Gravel continues in Keeler Township.
- Due to mechanical issues and large amounts of storm damage, sealcoat will be on hold from June 23rd through July 6th.
- Storm clean-up, miscellaneous ditching, and pipe replacements continue countywide.

MISCELLANEOUS

Update

- Several projects have been let for bid. For the full list, notices, and bid specifications, please visit vbcrc.org/projectbids. Bids will be opened July 12th at 11 AM.

ENGINEERING

Update

- The guardrail installation will begin June 22nd and should be completed by the end of the week on 30th Street between 48th Avenue and CR 653 in Almena Township. The contractor is also completing small repairs from the storms over the weekend.
- Rose Meadow/Primrose Path and Rosemary Lane in Antwerp Township is scheduled to begin with curbs and driveways being set starting June 22nd.
- Work on 64th Avenue from 30th Street to CR 657 in Antwerp Township began with tree work on June 21st. The project consists of tree removals, crushing and shaping the roadbed, a 4" HMA base pave, and a top course pave.
- CR 380 from the Village of Breedsville to the Bloomingdale Township line is open to the traveling public, final paint markings are pending contractor availability.
- 18th Avenue from the County Line to the County Drain in Pine Grove Township began June 22nd with adding gravel. The road will be crushed and shaped beginning next week.